

# Reverse Osmosis Construction – July 2025

In July 2025, additional construction materials continued arriving and being utilized on the construction site, which included the piping, electrical conduit, additional piers, and various connectors. Pier holes continued to be drilled, forms were installed, and piers were set and poured. Excavation continued, including rock removal for the building foundation.



Pier Hole Inspection



Process Building Underground Piping



Pier Installation




Rock Excavation



Electrical Conduit Assembly



Electrical Conduit Installation



Aerial View of Pier Installation



Aerial View from Northwest



Aerial View from Southeast



Aerial View from North