
Reverse Osmosis Construction – December 2025 
 

In December 2025, the contractor continued forming and pouring 22 yards of concrete for the bridge crane support 

columns.  The contractor also finished rock excavation in the ceramic microfilter (CMF) area, and poured 300 

yards of concrete in the CMF floor area.  Drilling contractor was on site to drill and pour remaining piers.  Approx. 

410 linear feet of various piping was installed, along with 2 manholes. Additional housekeeping pads and interior 

walls were installed inside the chemical building. And, the electrical contractor continued to install various sized 

conduit throughout the project site.  
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