
Reverse Osmosis Construction – January 2026 
 

In January 2026, the contractor continued forming and pouring concrete for the bridge crane support columns.  

The contractor also formed and poured the bridge crane elevated support beam along column line “A”.  Forming 

and pouring concrete for the CMF basin walls continued.  Installation of underground piping and conduit 

continued. Additional housekeeping pads were installed inside the chemical building for blowers and air 

compressors. Finally, the electrical contractor continued to install various sized conduit throughout the project 

site, along with lighting inside the chemical building.  
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