
Reverse Osmosis Construction – May 2026 
 

In May 2026, the contractor continued the installation of Ceramic Microfilter (CMF) bridge crane support 

columns.  Various piping was installed and pressure tested throughout the project, including the 48” settled water 

line.  Processing building slab and transformer pads were formed and poured.  Holes were cut into CMF basins 

to accommodate piping.  Backfill around chemical and process buildings was conducted.  The electrical contractor 

continued to install various sized conduit and wiring throughout the project site. And, the RO bridge crane was 

delivered and placed on rails on Friday, May 29th. 
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