
Reverse Osmosis Construction – July 2026 
 

The contractor completed the precast wall installation.  The precast wall installer began grouting the wall panels. 

Concrete was also poured around base of the erected precast wall panels.  The contractor continued work on the 

equalization (EQ) tank and piping.  An aluminum walkway was installed above the ceramic microfilter (CMF) 

basins and piping began to be installed in the CMF basin.  Installation of the roof joists and roof decking began.  

RO skids began arriving on July 20th.  Finally, the electrical and plumbing contractors continued to install various 

sized piping, conduit, and wiring throughout the project site. 
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