
Reverse Osmosis Construction – June 2026 
 

In June 2026, the contractor completed the installation of Ceramic Microfilter (CMF) bridge crane support 

columns, and the CMF bridge crane was place on rails on June 1st.  The contractor’s large crane arrived on June 
2nd, was assembled, and began wall panel installation on June 3rd.  Wall panel installation was completed on June 

19th.  Equalization (EQ) tank slab and walls were formed and poured. Contractor began cleaning and painting 

building columns. Contractor began installing roofing structure over RO electrical room week of June 15th. The 

electrical contractor continued to install various sized conduit and wiring throughout the project site. 
 

                      
___    Equalization (EQ) Basin slab form                    Columns Cleaned and Painted 

         
__           CMF Bridge Crane Installed      Crane for Wall Panel Installation 

    
________   First Wall Panel Installed                              Wall Panel Unloading 



                     
____Panel Installation Complete (This side)                    Panel Rigged for Installation                 

                    
 _       Wall Panel Installation                                Overhead Aerial 

   
_______    Aerial View from Southeast       Aerial View from Northwest 

 

 

 

 

 


