
Reverse Osmosis Construction – August 2026 
 

The contractor removed pole bracing from the main process building.  The main process area and electrical room 

were prepped and painting began. The contractor began installing lighting in the main process building.  HVAC 

duct work began being installed in the RO building.  Roof decking was installed over the administration area, 

while the contractor continued installing the roofing materials on the main process building.  Lightning protection 

was installed. Finally, the electrical and plumbing contractors continued to install various sized piping, conduit, 

and wiring throughout the project site, including installing power to various equipment. 
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