
Reverse Osmosis Construction – September 2026 
 

The contractor continued installing roofing, gutters, and downspouts to the RO treatment facility.  The contractor 

also began converting the MIEX® building into a solids handling facility.  This work included removing resin, 

tanks, and other equipment.  The main process area and electrical room painting continued.  Wall framing, 

plumbing, and HVAC rough-in began in the RO building’s administrative area.  RO skids were set inside the new 

RO building.  New power transmission poles were set and wiring began to supply electricity to the RO building’s 
transformers.  Finally, the electrical contractor began setting control panels for various equipment, and, along 

with the plumbing contractors, continued to install various sized piping, conduit, and wiring throughout the site. 
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