

Reverse Osmosis Construction – May 2025

In May 2025 Gadsden Water began construction on a new Reverse Osmsis Treatment Facility. These initial construction activities included: preliminary surveying, construction fencing installation, the arrival and set up of contractors' job trailers, subsurface investigation for process building pier placement, and the initial excavation in the process building area.



Preliminary Surveying



Construction Fencing Installed



Construction Fencing Installed



Job Trailers Arrived & Set Up



Pier Subsurface Investigation



Process Building Excavation